
LANTDIV Monthly Status Update: Azores Projects as of 07/31/03 Plan dates shown: 4/03 Actual dates shown: 9/18/02
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Project No. Station Project No. FY

LANTDIV 
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Contr. No. Notes Project Title 35% In 100% In Final In Bid Opng
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Requirm't 

($000)
Constr Award; 
or  Task compl

Constr Duration 
(days)

 LJS 00-2  TSAX 00-1005 01 9010 02-2071 A Code  Repairs JP-8 Tanks T1642 & T1643 STF n/a 3/17/00 6/15/00 4/24/02 $3,560 $4,037 7/1/02 450
 n/a  MQNA 02-3002 02 2017 02-2020 B Option to Military Fam Housing Phase II $1,500 $2,100 3/03 No change
 n/a  MQNA 01-8002 02 P383 01-1093 C Medical Logistics MWR Warehouse 11/30/01 4/16/02 6/11/02 8/20/02 $1,470 $1,500 9/27/02 425
 LJS 02-12  TRZR 02-1019 02 2005 CONCAP D Emergency Repair Breakwater,  Phase I 5/16/02 6/12/02 711/02 na $7,481 $7,481 9/30/02 Too tight
 n/a  MQNA 01-8001 02 P354 03-3033 1 Dental Clinic Replacement 1/17/04 5/28/02 7/30/02 9/03 $3,460 $3,427 9/03 540
 LJS 01-5  MQNA 01-1022 02 1013 n/a 2 Update Spill Plan 05/15/02 3/03 n/a $57 $62 No constr n/a
 n/a  TRZR 03-1006 03 2005A TBD 3 Repair Breakwater,  Phase II TBD $2,500 $2M-$3M No schedule
 n/a  MQNA 01-8502 03 1038 01-1127 4 FDKG (Full Day Kindergarten) Addition 10/1/02 05/20/03 07/31/03 9/03 $1,069 $1,064 9/03 365
 n/a  ??? 03 1038D " 5 DERF (Defense Emergency Response Funding) " " " " $123 $123 " "
 LJS 98-6  TSAX 03-1001      03 9009 03-4001 6a Upgrade Product Recovery Tank 1635, STF n/a 4/5/01 05/07/03 08/03 $209 $209 08/03 365
 LJS 98-22  TSAX 03-1002      03 9009 03-4001 6b Upgrade Product Recovery Tank 1640, STF n/a " " " $209 $209 " "
 LJS 98-23  TSAX 03-1003      03 9009 03-4001 6c Upgrade Product Recovery Tank 1641, STF n/a " " " $209 $209 " "
 LJS 98-24  TSAX 03-1004      03 9009 03-4001 6d Upgrade Product Recovery Tank 1642, STF n/a " " " $209 $209 " "
 LJS 98-25  TSAX 03-1005     03 9009 03-4001 6e Upgrade Product Recovery Tank 1643, STF n/a " " " $337 $337 " "
 LJS 97-5  TRZR 97-1025 03 2028 02-2076 7 Improve Fire Suppression at MPC Pier - 03/03/03 4/03 TBD $26 $26 5/03 365
 LJS 01-8  TSAX 01-1019 03 1012 " 8 Upgrade Tank Farm Fire Suppression STF - 03/03/03 4/03 TBD $150 $150 5/03 365
 LJS 01-1  TRZR 01-1016 03 1014 " 9 Repair Fuel Receipt Pier & Mooring Buoy - 03/03/03 4/03 TDB $1,670 $1,670 5/03 365
 LJS 97-1  MQNA 97-1012 03 7026 97-7113 10a Repair Refueling Vehicle Parking TBD TBD TBD TBD $287 $352 8/03 300
 LJS 97-7  TSAX 97-1021 03 2019 " 10b Replace Additive Injection Station T1626 STF TBD TBD TBD TBD $256 $290 8/03 300
 LJS 97-8  TSAX 97-1023 03 2020 " 10c Replace Liquid Fuel Pumphouse T1627 STF TBD TBD TBD TBD $137 $156 8/03 300
 LJS 04-1  TSAX 02-1102 03 2038 02-2078 11a Repairs to Tank T1635 10/22/02 3/21/03 6/03 9/03 $0 $2,349 9/03 450
 LJS 03-11  TSAX 02-1015 03 2021 " 11b Repairs to Diesel Tank T1636 10/22/02 3/21/03 6/03 9/03 $1,089 $958 9/03 450
 LJS 03-9  TSAX 02-1014 03 2024 " 11c Repairs to Diesel Tank T1637 10/22/02 3/21/03 6/03 9/03 $1,079 $958 9/03 450
 LJS 00-3  TSAX 00-1006 03 2022 " 11d Repairs to Mogas Tank T1638 10/22/02 3/21/03 6/03 9/03 $889 $781 9/03 450
 LJS 03-8  TSAX 02-1013 03 2023 " 11e Repairs to Mogas Tank T1639 10/22/02 3/21/03 6/03 9/03 $665 $532 9/03 450
 LJS 02-8  TSAX 02-1057 03 2030 " 11f Repairs to JP8 Tank T1640 10/22/02 3/21/03 6/03 9/03 $3,007 $2,335 9/03 450
 LJS 02-9  TSAX 02-1058 03 2031 " 11g Repairs to JP8 Tank T1641 10/22/02 3/21/03 6/03 9/03 $2,989 $2,330 9/03 450

 TSAX 02-1091 03 12a Install MOGAS Fill Stand, T1604 TBD $342
 TSAX 02-1108 03 12b Install Diesel Fill Stand, T1625 TBD $553

 n/a  MQNA 05-3002 04 2032 02-2094 13 Add / Alter Fitness Center T333    8/03 1/04 3/04 6/03 $4,086 $10,280 04 540
 n/a  MQNA 02-3005 04 2048 03-3019 14 Military Family Hsg Phase III           8/03 3/04 5/04 8/03 $13,428 $13,701 8/04 720
 n/a  MQNA 98-3001R1 05 001 01-1126 15 Replace Hydrant Fuel System 6/20/02 TBD TBD TBD $19,000 $19,000 - - - 720
 n/a  MQNA 03-3005 05 3005 16 Repair Maintenance Hangar T820 (Dsn Charette) 2/28/02 n/a $14,400 $14,800 05 720
 n/a  TRZR 02-1019 UP 2005B TBD 17 Repair Breakwater,  Phase III $2,500 $2M-$3M No schedule

Totals $72,046

Distr:

Maj Nelson     BCE
Capt Palmer      BCE
ENS Jackson     ROICC

P. Smith    USAFE MILCON
N Currier      USAFE MILCON
G. Macdonald   DESC
L. Jones    DESC
M. Sabatella      DLA
G. Sanio        USAFE fuels 
A. Miller LANTDIV PM

11. cont.  Awaiting DLA approval to advertise.  Add design effort for Mogas and Deisal product recovery.  Will resubmit Final with changes incooporated.
12.  Per phoncon 05/27/03 wDESC/USAFE 1391 revisions acceptable w/ revisions to bi-direction piping. Proceed with design, developing RFP to AE.  Additional design funds required.

R. Daley   ALnO
C. Reich      ROICC Support
Lt Baker   HFO Atlanta

Prepared by: A. Miller PM

Color Legend:

D.  Target Const. Compl. 08/03.  CONCAP tasked w/purchase of containers for forms and Vicksburg trip. Potential add $10M year-end award.

1.  USAFE approval 05/17/03 to revert Base to 50 Hz.  Final Submittal recived 07/30/03. Auth to Adv Rec'd. Target Bid Opng 9/19/03. AT/FP Waiver required.

Notes:  Changes since last report dated 07/18/03 are shown in Bold Red Print
A. Constr re-awd 7/1/02; Tanks passed to Seth; 1642 on 9/30/02, 1643 on 10/21/02.  Constr 99-9155 terminated 3/19/02; Unilateraly settlement waiting legal app'l. $238K DESC CO funds rec'd. Under Construction

Under DevelopmentB. Rec'd authority from ACC & USAFE to proceed to pick up 2 options (8 units); rec'd add'l $500K ACC funds from Ph I on 1/9/03.  CO awarded 04/07/03 @ $1.35M.
Unprogrammed, No DAC.  DMFO approved budget at $1,470K.  Awarded 9/27/02. Option for Base funded Frequency Converter expires 240 days or 25 May 03.  For construction updates, ROICC will be the principle POC.

3. Total Funds Req'd for final repair $45M.   Workshop held 07/21/03 to 07/23/03.  COE workshop 08/11/03.
2.  LANTDIV POC Barry Sass DSN 262-4588.  Finals study rec'd 1/3/03. Base unhappy with product. Conf. Call 6/17/03 to resolve issues.  LD will make revisions and resubmit.

17.  Base plans to program multi year repair projects.   
16. 1/22/03 email advised project reinstated into FY05 at reduced budget of $14.6M.  Need USAFE auth to proceed beyond Charette (Charette prepared 2/02) to 35% design.

8.  Package dsgn w/ LJS 97-5 & LJS 01-1.  100% study rec'd 03/03/03.  Final submittal tied to Pier project change. DESC app'l to proceed to design.  Need updated 1391 & dsgn funds to RFP to AB&A.

10. The 3 proj. / 1 dsgn;  Rev DD1391s forwarded 3/3/03. Per phoncon 05/27/03 w/DESC/USAFE add 1391 revisions req'd. Base revising 1391, posed to req't dsgn funds.
9. Package dsgn efforts w/  LJS 97-5 & LJS 01-1.  Awarded  design on 10/28/02. See note 7 above for updates.

4.  Final recieved 07/31/03. Auth. To Adv recieved 07/29/03.

7. 100% rec'd 03/03/03.  DESC apprv 05/27/03 to upgrade to European Power.  Need 2nd 100%. RFP sent to AQ 06/21/03.  Waiting AE proposal. Need add DESC dgsn funds.

15. 60% submittal rec'd 10/15/02; appv parking plan rec'd 27 Mar 03.  Base to obtain parking plan HAAZ approval. Per Phoncon 07/29/03 w/Mike Sabatella proj. still in FY05, dsgn re-start 11/03.

13. Rec'd add $60K for dsgn. USAFE direct 2 Phase MCON. DA for Ph 1 rec'd;  PA  $4,086K. FACD held 06/23/03 - 07/02/03. Waiting AE proposal fo 35% to final. 35% submittal slippage
14.  Budget reduced fm $13,701K to $13,428K.  35% due 08/23/03. Add survey nego'd 07/31/01, Port. Consult pending. 35% submittall slippage.

5.  Purpose: Add'l funds to augment new Force Protection reqmts.  DoDDS notifed that all funds required.
6. Using Environmental Technoligy Inc as SBA8(a) new contract. Funds recieved. Sent to Contracts 05/19/03. Contactor proposal rec'd 07/14/03 . Over Budget.  Evalating Contractor's proposal.

11. dsgn/constr of 7 tanks. 2 fill stands now separate pkg.  Per mtg. 03/18/03, DESC will fund all 7 tanks one contract. 100% rec'd 3/21/03. DESC deleted tank T1635 from scope.  Final rec'd 06/05/03. 
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